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	Project
	Contact
	Description
	Funding
Source
	Estimate
	Status
	Out to Bid

Date

	Bay Trail Gap Closure – Canal Blvd.
	Rich Davidson
307-8105
	Complete 465’ of trail from Seacliff going north on Canal
	Possible developer, Meaasure C, Gas Tax
	$50,000 
(design only)
	Waiting on grant and developer contributions
	Unknown

	2005 Paving
	Andy Yeung
307-8108
	Various streets
	E-1-00013
Lease bond, Measure C, Gas Tax, RRA
	$1,500,000
	Reviewing Harris report looking at a deep lift repair project
	7/05

	Speed Bump Contract
	Steven Tam
307-8112
	Various locations
	E-1-00041
Safe Routes to School
	$75,000
	Preparing PS&E
	Unknown

	School Zone Crosswalk Rehab
	Steven Tam
307-8112
	Thermoplastic crosswalks and new warning devices
	E-1-00039
Safe Routes to School
	$150,000
	Preparing PSE
	Unknown

	Lighted Crosswalks
	Steven Tam
307-8112
	In ground lighting crosswalks
	E-1-00017
Safe Routes to School
	$180,000
	Unknown
	Unknown

	Street Light Rehab
	Andy Yeung
307-8108
	Replace deteriorating street light standards
	Lease bond
	Unknown
	Doing street light survey
	Unknown

	Point Richmond Retaining Walls
	Andy Yeung
307-8108
	Repairs to 7 walls that are near public streets
	E-1-00006
Lease bond
	$800,000
	Reviewing PSE 
	Unknown

	Carlson Blvd. Resurfacing – Phase I
	Andy Yeung
307-8108
	Bayview to Tehama
	E-1-00025
Lease bond, Measure C, Gas Tax
	$500,000
	PSE 95% complete
	Unknown

	Carlson Blvd. Improvements Phase II
	Andy Yeung
307-8108
	Tehama to So. City Limits
	E-1-00025
Lease bond, Measure C, Gas Tax
	$4 million
	PSE 70% complete
	Unknown

	Cutting Blvd. Traffic Signal Interconnect
	Steven Tam
307-8112
	Timing of traffic signals
	TFCA Grant money
	$450,000
	Consultant preparing PSE
	Unknown

	Richmond Greenway Bike Trail Phase I
	Rich Davidson
307-8105
	Bike path from Garrard to 23rd  along old rail road ROW
	Grant money & Measure C
	$3,700,000
	Waiting on funding clearance of $423,000 from CCTA
	7/05

	Richmond Greenway Bike Trail – Phase II
	Rich Davidson
307-8105
	Bike path from 23rd St. to San Pablo Ave. along old rail road ROW
	Unknown
	$1,500,000
	Waiting on additional funding
PSE complete
	Unknown

	Seismic Retrofit of Dornan Dr. Tunnel
	Rich Davidson
307-8105
	Pt. Richmond gateway to Miller/Knox Park
	Grant money
	$800,000
	PSE 80% complete
	Unknown

	New EOC
	Rich Davidson
307-8105
	Construct new building at existing dispatch center location
	Unknown
	$3,000,000
	Preliminary, may be part of Civic Center design
	8/05

	Seismic Retrofit of City Hall
	Rich Davidson
307-8105
	Upgrades to Civic Center
	Unknown
	Unknown
	Just hired a design consultant
	Unknown

	Southwest Annex Storm Drain Improvements Phase II

	Andy Yeung
307-8108


	Construction of retention basin.

	Unknown
	Unknown
	On hold
	

	Atlas Road Bridge
	Rich Davidson

307-8105


	Bridge over 2 rail road tracks at north end of Atlas Rd. leading to EBRPD property.
	AD 855, EBRPD
	$1,900,000
	PSE complete doing JPA with EBRPD
	

	Cutting/Carlson Drainage Improvements
	Andy Yeung
307-8108
	Correct flooding at railroad crossing
	E-1-00035
Lease bond
	$350,000
	PSE being reviewed
	

	23rd/Bissell Traffic Signal Modification
	Steven Tam
307-8112
	Correct intersection confusion
	E-1-00038
Lease bond
	$50,000
	PSE complete
	

	MLK Park and Community Center Revitalization (360 Harbour Way South)
	Rich Davidson 307-8105
	Remodel existing Community Center and improve adjacent park and play lot.
	Murry-Hayden Grant
	$3,000,000
	Preparing RFP for the preparation of PSE
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